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Re: 	Permit Renewal Request — Calumet City Dialysis (Proj. No. 15-020) 

Dear Ms. Olson: 

I am writing on behalf of DaVita Inc. and Total Renal Care Inc. (collectively, "DaVita") 
to request a six month extension of the completion date for Project No. 15-020 (Calumet City 
Dialysis): On June 2, 2015, the Illinois Health Facilities and Services Review Board ("HFSRB") 
approved DaVita's certificate of need application for the establishment of Calumet City Dialysis 
(the "Project"). While construction is complete and the facility had its first treatment on January 
25, 2017, based on recent experience, DaVita anticipates it may take four to six months for 
Medicare certification of the facility. Accordingly, DaVita respectfully requests a six month 
renewal of the Project permit and a new project completion date of January 31, 2018. 

1. Requested Project Completion Date  

DaVita requests the HFSRB grant a six month renewal of the Project permit and establish 
January 31, 2018 as the new project completion date. 

2. Status of the Project 

The Project was obligated on June 25, 2015, through the execution of a lease to establish 
the dialysis facility. Shell construction began May 6. 2016 and is complete. The interior build 
out was started in August 2016 and is 100% complete. The Certificate of Occupancy was 
received on November 29, 2016 and the facility had its first treatment on January 25, 2017. 
DaVita is presently awaiting Medicare certification and, based on recent experience, anticipates 
it may take four to six months for Medicare certification of the facility. Therefore, to allow 
sufficient time to complete the Project, DaVita requests a six month renewal of the Project 
permit. 

To date, DaVita has expended $3,831,265 on the Project. 
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3. Statement Regarding Completion of the Proiect 

Construction is complete and the facility treated its first patient on January 25, 2017. To 
ensure adequate time to allow for Medicare survey and certification, DaVita respectfully requests 
a six month renewal of the Project permit. 

4. Confirmatory Evidence of Project Compliance 

I hereby certify, pursuant to 77 Ill. Admin. Code §1130.740, DaVita's compliance with 
the scope and costs of the project approved by the HFSRB pursuant to Project Permit #15-020. 

Based on the above information, which is provided to the HFSRB in compliance with 
Section 1130.740 of the Illinois Administrative Code, DaVita formally requests a six month 
renewal of its permit for Project #15-020 and a new project completion date of January 31, 2018. 

If you need any additional information or have any questions regarding the status of the 
project, please feel free to contact me. 

Sincerely, 

gstau_r_ 
Gaurav Bhattacharyya 
Division Vice President 
DaVita Inc. 

SUBSCRIBED AND SWORN 
to before me this day of 
June, 2017 

/14,e  

  

NOTARY PUBLIC, STATE Of /mow 
MMI giON 

  

  

My commission expires:  (1, /5-  /  

cc: 	Michael Constantino 
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